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Code 589 Project Status
As of 04/29/2004

Code 589 Project Status

Project

ARISE

ASF

Balloon Instrumentation

GRASP

OSAT

Ozone Sonde Pump
Efficiency System

POC Lidar

RADAC

Range Rapid Response
Operations

Feb | Mar | Apr

CS

Notes

0.70

Funding for this project has been frozen. Currently working on a new development and
integration schedule in anticipation of future funding.

0.70

Supporting design activities related to user interface and fleet simulator.

0.50

Continuing to support research of sensor verification methods.

0.40

Starting conversion of C code to C++ objects.

0.25

Migrated software over to new operating system, some modification required to address
incompatibilities. Investigating two approaches to acquiring local radar data.

0.70

Mechanical modification is about 90% complete. Schedule continues on tract. In stock
valves not compatible with the system. Currently looking for an adapter.

0.70

Changes/additions were requested by customer for user interface, data capturing, and
viewing. Addressed changes and coded additions, awaiting hardware modifications to
test software with system. Laser currently being serviced.

0.75

Funding for the continuation of this project has been frozen (Code T SLI) and may effect
the July transition to NENS. Code 840 is reevaluating the tranistion requirements.

1.20

Funding for this project has been frozen. Currently working on a new development and
integration schedule in anticipation of future funding. Exploring potential intermediate
deliverables that could be accomplished without additional funding.

5.90
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Code 589 Project Status

Code 589 Project Status
As of 04/29/2004

Project Feb | Mar | Apr| CS Notes

Ship Surveillance Tool 2.00 W orking on Display component and reviewing design flowcharts.

Flight software effort has been completed for CREAM. The Engineering
ULDB CREAM 4 .00 [|Support Center is scheduled for completion by 6/04. CDM currently in
Thermal Vac. GPS System #2 has failed for a second time during
transition from hot to cold. Thermal Vac expected to finish 4/30/04.

Several WFF offices have provided input on design. Initial design has
Wallops Web Redesign 0.50 been distributed for review to WFF Senior Mgmt and WFF / GSFC
webmasters. New fonts obtained. Approximately 35% of the new pages
are populated.

Wallops Geophysical

0.20 |Discussed preliminary requirements with Principal Investigator. funding
Observatory is in place. Currently considering high-level design options.

. . i Software version 5.8 has passed Range Safety certification testing.
Wind Weighting 0.40|code 800's Top Ten list shows completion of the new system as critical
to range functionality.

XPRS hardware has been delivered and is being configured.

WISDM 1.50 Incorporating vendor's update into workflow architecture for POINT
project. Making modifications based on user feedback for Weekly and
Top Ten components.

8.60
WFEFF TOTAL ]114.50
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Staff Transitions
B 0 e

Include from/to; business types; level of effort & projects

* John Elliott
— From ISE Primary Work, Specialized
— To ISE Primary Work, Standard
— SEM/GAS from .34 to .1

— Balloons Instrumentation Team from .35 to .47
— ASD from .31 to .43
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589 Staffing Overview — FY04

Code 589 Business Types FY04

@ AISE-Mission Request
B AISE-Tech Dev

O AISE-Unique

O AISE-Proc Improv

08% B ISE-Primary Work, Standard
m 0%
m0%
01%
W 2%

@ 9%

@ ISE-Primary Work, Standard
Investment

B ISE-Primary Work, Specialized

O ISE-Directed, Standard

W ISSI|-Fac Mgmt

® ISSI-Admin IT
O ISSI-Other

O Management
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589 Staffing Overview — FY04

Code 589 Support Types for FY04
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589 Staffing Overview — FY04

GN 450 0.12 589 Staff Breakout
Code 500 0.35
Code 800 1.55 Code 00
CSO 500 & 800 051 MGMT & ADMIN GN 4050 Code 800
SR 810 0 14% 8%
BPO 820 4.6 CS0 500 & 800
RMMO 840 4 .31 Other 3%
UCPO 850 0 ™ T
SSPPO 870 0.1 COO;Z/WR'
OSB 972 2.44 5RO 820
COOPs/WRI 0.5 249
Other 1.32 0SB 972
MGMT & ADMIN 2.5 13%
TOTAL 18.3 SSPPO 870
1%
UCPO 850
0% RMMO 840
24%
Delta/Notes:

» Total Permanent FT and PT employees: 18.3

Code 589 page 7



Acronyms

ADEOS Advanced Earth Observation Satellite OASIS Ocean-Atmosphere Sensor Integration System
ARISE Advanced Range Integrated Simulation Environment OoDU Old Dominion University
ARTI Advanced Range Technology Initiative ORR Operational Readiness Review
ASD Advanced Surveillance Demonstrator OSAT Observational Science Airborne Tracking
BPO Balloon Program Office osB Observational Science Branch
CCR Configuration Change Request POC Lidar Particulate Organic Carbon Lidar
CNES Centre National d’Etudes Spatiales (French Space Agency) PSU Penn State University
CoO Continuous Operation RADAC Range Data Acquisition
CPU Central Processing Unit REOC Remote Earth Observing Control Center
CSO Computer Security Officer RMMO Range and Mission Management Office
CcsoC Consolidated Space Operations Contract ROWS Radar Ocean Wave Spectrometer
DSCO Deputy Computer Security Officer RTEMS Real-time Executive Multiprocessor System
DR Design Requirement RTOS Real-time Operating System
DRS Disturbance Reduction System SEB Source Evaluation Board
DSA Distributed Spacecraft Systems Architecture S| C&DH Science Instrument Command & Data Handling
EMOS EOS Mission Operations System SEB Source Evaluation Board
EOS Earth Observatory System SEM Space Experiment Module
EOSDIS EOS Data Information System SITS Science Instrument Test System
FSW Flight Software SMEX Small Explorer
GAS Get Away Special SR Sounding Rockets
GMSEC GSFC Mission Services Evolution Center SRP Sounding Rockets Program
GPM Global Precipitation Measurement SSPPO Small Shuttle Payloads Projects Office
HABS Harmful Algal Bloom Spectroscopy SSM Support Service Module
IMDC Integrated Mission Design Center SST Ship Surveillance Tool
IRAC Infrared Array Camera UCPO University Class Projects Office
ISIM Integrated Science Instrument Module uLDB Ultra Long Duration Balloon
LRTEE Launch Range Technology Evaluation Environment ULDB TIGER  The Trans Iron Galactic Element Recorder
MRR Mission Readiness Review ULDB CREAM Cosmic Ray Energetics And Mass Balloon Experiment
NASDA National Aeronautical Space Defense Agency of Japan VCSFA Virginia Commercial Space Flight Authority
NGN NASA Ground Network WISDM Wallops Integrated Scheduling and Documentation Management
NICMOS Near Infrared Camera & Multi-Object Spectrometer WGO Wallops Geophysical Observatory
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